

Aeolus Priorities

Prioritized features for the next two releases

Aeolus next steps

- Upstream release next: priorities
 - OpenStack support -- Factory 2.0 -- TIM integration -- Build/Push UI rework
 - Rails 3.2
 - Integration testing
 - Website cleanup
 - Publicity cleanup
 - Some level of expanded API
 - Converge: Forms rework
 - Object names (AppForm Blueprints?)
 - What do we ship -- rpms? gems? For what distros?
 - Install DC-core
 - Install Factory/Oz
 - Fedora 18? Centos 6? Debian gem-only?

Aeolus next steps

- Upstream release next +1: priorities
 - API
 - Lifecycle: Restful endpoints for current model objects
 - Lifecycle exposed for Winged Monkey
 - Hooks (blocking)
 - Hooks (non-blocking)
 - Tracker (to support hooks)
 - Lifecycle: Additional Heat-compatible layer?
 - Winged Monkey 0.1
 - Navigation rework
- (continued)

Aeolus next steps

- Upstream release next +1: priorities (cont.d)
 - CLI (to match what currently exists)
 - Cost-o-matic (cost-based provider selection UI)
 - Stateful instance support
 - Rackspace/Google Compute/Azure
 - Debian/Ubuntu guest support
 - Dashboard?
 - Notifications?
 - Heat?